

**Florence County Comprehensive Planning Timetable as of 12/8/09**

<b>County Advisory Committee</b>	<b>Individual Town Committees</b>
<b><u>October 2009</u></b>	
	<ul style="list-style-type: none"> <li>• Present and Discuss complete draft of <i>Volume: Town Plan</i> <ul style="list-style-type: none"> <li>▪ Chapter 1: Introduction</li> <li>▪ Chapter 2: Inventory, Trends, and Forecasts</li> <li>▪ Chapter 3: Future Land Use Plan</li> <li>▪ Chapter 4: Implementation</li> </ul> </li> <li>• Present and Discuss Chapter 10: Land Use Controls and Inventory</li> <li>• Present and Discuss Intergovernmental Cooperation Workshop Results</li> </ul>
<b><u>November 2009</u></b>	
	<ul style="list-style-type: none"> <li>• Review changes to <i>Volume I: Town Plan</i></li> <li>• Begin to set dates for completion of Volume I and adoption process <ul style="list-style-type: none"> <li>▪ 30-day Review</li> <li>▪ Open House</li> <li>▪ Public Hearing</li> <li>▪ Plan Commission resolution</li> <li>▪ Town Board Adoption Ordinance</li> </ul> </li> </ul>
<b><u>December 2009</u></b>	
<ul style="list-style-type: none"> <li>• Present Final Draft of <i>Volume II: County Resources</i> <ul style="list-style-type: none"> <li>▪ Chapter 5: Natural, Agricultural, and Cultural Resources</li> <li>▪ Chapter 6: Population and Housing</li> <li>▪ Chapter 7: Economic Development</li> <li>▪ Chapter 8: Transportation</li> <li>▪ Chapter 9: Public and Community Facilities</li> <li>▪ Chapter 10: Land Use Controls and Inventory</li> </ul> </li> <li>• Present draft Vision Statement and Land Use Categories</li> </ul>	<ul style="list-style-type: none"> <li>• Finalize all <i>Volume I: Town Plans</i></li> <li>• Finalize dates for adoption process, if not done so already</li> <li>• Make sure all towns have the notice, resolution and ordinance</li> </ul>

**Florence County Comprehensive Planning Timetable as of 12/8/09**

<b>County Advisory Committee</b>	<b>Individual Town Committees</b>
<b><u>January 2010</u></b>	
<ul style="list-style-type: none"> <li>• Any further discussion/edits for <i>Volume II: County Resources</i></li> <li>• Present draft County Future Land Use Map</li> <li>• Present draft Chapter 2: Inventory, Trends, and Forecasts</li> <li>• Present draft goals and objectives</li> </ul>	<ul style="list-style-type: none"> <li>• Continue finalizing <i>Volume I: Town Plans</i> and completing the adoption process</li> </ul>
<b><u>February 2010</u></b>	
<ul style="list-style-type: none"> <li>• Present draft Chapter 1: Introduction</li> <li>• Present draft Chapter 3: Future Land Use</li> <li>• Present draft Chapter 4: Implementation</li> <li>• Review Chapter 2: Inventory, Trends, and Forecasts</li> </ul>	<ul style="list-style-type: none"> <li>• Finish adoption of <i>Volume I: Town Plans</i></li> <li>• Final printing of Town Plans as they are adopted</li> </ul>
<b><u>March 2010</u></b>	
<ul style="list-style-type: none"> <li>• Final discussion and edits to <i>Volume I: County Plan</i></li> <li>• Set adoption schedule...30-day Review begins</li> <li>• Ensure county has notice, resolution, and ordinance</li> </ul>	<ul style="list-style-type: none"> <li>• Finish printing of the remaining adopted Town Plans</li> </ul>
<b><u>April 2010 for Completion</u></b>	
<ul style="list-style-type: none"> <li>• Open House, Public Hearing, Planning and Zoning Committee Resolution</li> <li>• County Board adoption by Resolution</li> </ul>	